



Erasmus+ Program: Capacity-Building projects in the field of Higher Education (E+CBHE)

(586136-EPP-1-2017-1-EL-EPPKA2-CBHE-JP)

Co-funded by the
Erasmus+ Programme
of the European Union



ABioNet

Armenian Network of Excellence in Bio-products Science and Technology





WP1: Development of report on existing curricula in the field of bioproducts in partners universities

I. Tasks completed

Activity N°	Activity Title	Output / Outcome
1.1	Development of report on existing curricula in the field of bioproducts in partners universities	Bilingual report on the situation at the partners' universities on bioproducts curricula
1.2	Workshop on various aspects of practice based education.	Workshop

Open issues: None

II. Tasks to be completed : None





WP2: Development of new curriculum oriented on bioproducts science and technology

1. Tasks completed

Activity N°	Activity Title	Output / Outcome
2.1	Development of the Curriculum structure	Detailed Curriculum structure of the modules of the joint degree programme

Open issues:

Final Edition of the Curriculum



II. Tasks to be completed

Activity N°	Start/ End Month	Activity Title	Output / Outcome
2.2	09/2018 - 05/2019	Development of Curriculum content	Detailed content for 57 modules
2.3	6/05/2019- 11/05/2019	Intensive trainings followed by workshop of Partner Country Universities admin and teaching staff in the field of integration of business and entrepreneurship in the life sciences curriculum	12 trained staff members of Armenian HEIs
2.4	09/2019 - 01/2020	Piloting and evaluating new Curricula and its components at all partner Universities	35-40 students enrolled in the new programme in Armenian HEIs

Open issues:





WP2: Development of new curriculum oriented on bioproducts science and technology

II. Tasks to be completed (cont.)

2.5		Mobility of program country lecturers to deliver the lectures in Armenia	12 EU country experts to visit Armenian HEIs
2.6	05/2020	Workshop and discussion of elaborated joint degree schemes	1 Workshop
2.7	09/2019 - 05/2020	Establishment of joint degree scheme between the EU and PCs initiated	1 joint degree programme between the EU and PCs

Challenges:





WP3: The establishment of multi- disciplinary network between Centers, Departments and Laboratories of Armenian and European Universities

I. Tasks completed

Activity N°	Activity Title	Output / Outcome
3.1	Established network with appropriate sustainability policy, management scheme	<ul style="list-style-type: none"> - Strategic document for the sustainability of the Network of Excellence - List of webinars and videos

Open issues:

- Strategic document for the sustainability of the Network of Excellence to be adopted
- At least 8 HEIs and 4 enterprises to join the network





II. Tasks to be completed

Activity N°	Start/ End Month	Activity Title	Output / Outcome
3.2	12/2018 - 01/2020	Creation of capacities in participating universities for effective teaching and learning process	4 Armenian HEIs will upgrade and fill the existing gaps in resources needed
3.3	02/2020	Workshop on short term trainings	1 Workshop
3.4	02/2020 - 06/2020	Development of short term training packages	4 short term courses developed in Armenian and English

Challenges:





II. Tasks to be completed (cont.)

3.5	11/2019 - 06/2020	Development of students start up projects implementation plan between Armenian and EU universities	At least 8 startup ideas formulated and piloted with participation of EU and Armenian HEIs and enterprises
3.6	01/2020 - 06/2020	Students mobility (PC to EU) for final thesis work and start up projects piloting	12 Students from Armenia to EU HEIs for final thesis work and start up projects piloting

Challenges:





WP4: Quality control and Monitoring

I. Tasks completed

Activity N°	Activity Title	Output / Outcome
4.1	Project Progress Monitoring	Quality Assurance Plan
4.2.	External Quality Control	External evaluation methodology

Open issues:





II. Tasks to be completed

Activity N°	Start/ End Month	Activity Title	Output / Outcome
4.1	4/2019 - 10/2020	Project Progress Monitoring	
4.2.	5/2019 - 10/2020	External Quality Control	<ul style="list-style-type: none"> - External evaluation mid-term report - External evaluation final report

Challenges:





WP5: Dissemination

I. Tasks completed

Activity N°	Activity Title	Output / Outcome
5.1	Development and running of project web site	Project website (EN)
5.2	Dissemination: traditional and new media solutions	[See Table of activities]
5.3	Networking and contacts	intranet platform based on the Moodle

Open issues: Website statistics





II. Tasks to be completed

Activity N°	Start/ End Month	Activity Title	Output / Outcome
5.1	4/2019 - 10/2020	Development and running of project web site	Project website (ARM) Website statistics
5.2	5/2019 - 10/2020	Dissemination: traditional and new media solutions	[Indicators]
5.3	5/2019 - 10/2020	Networking and contacts	[Indicators]

Challenges:

- Presentation and use of the intranet platform by the partners
- More active participation in / detailed presentation of **dissemination activities** by all the partners
- Sustainability plan





WP6: Management

I. Tasks completed

Activity N°	Activity Title	Output / Outcome
6.1	Management and Reporting	Midterm Technical Implementation Report and Financial Report
6.2	Management board meetings	2 PMB Meeting minutes

Open issues:





II. Tasks to be completed

Activity N°	Start/ End Month	Activity Title	Output / Outcome
6.1	5/2019 - 10/2020	Management and Reporting	Final Report
6.2	5/2019 - 10/2020	Management board meetings	PMB meeting 2 is organized in Teramo. Other 3 PMB meetings are going to be organized and held every 6 months till the end of the project.

Challenges:

